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WESF PROJECT MEETING
825 Jadwin/Room 340/700 Area

Hanford, Washington
October 2, 2003

10:00 a.m. to 10:30 a.m.

Agenda

L	 Approval of August 28, 2003 WESF Project Meeting Minutes (Ecology/DOE-
RL/1711)

II.	 Operational Status

III.	 Project Specific Issues
A. Part B Permit Application status
B. Cs/Sr project status
C. M-092-01 status

IV.	 General Discussions
A. Status of Applicable Milestones

V.	 Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



WESF PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

October 2, 2003

I.	 Approval of August 28, 2003 WESF Project Meeting Minutes (Erlogy/DOE-RL/FH)

11.	 Operational Status (Fen Simmons FH)
•	 The operational status is unchanged. There are no drums on the pad

Ill.	 Project Specific Issues
A. Part B Permit Application status

1.	 Jeanette Hyatt (FH) opened the discussion regarding what approach to take
with the Part B since the project is now on hold (see item 313). Ecology
originally agreed to not require a Part B to move the capsules into storage
and to allow the project to proceed under a modified Part A. The parties
agreed to hold internal discussions and schedule a workshop in January
2004 to discuss a path forward.

B. Cs/Sr project status
1.	 Ken Hladek (FH) reported that there is no funding identified for the

cesium/strontium dry storage project for FY 2004, and the project is on
hold.

C. M-092-01 status
1.	 Fen Simmons noted that M-092-01 is the upgrades milestone associated

with the capsules kept in wet storage until 2018. The milestone due date is
12/30/09. Jeanette Hyatt stated that if there is any information that allows
expediting the schedule, it will be provided to Ecology before the January
2004 workshop.

IV.	 General Discussions
A.	 Status of Applicable Milestones

1.	 There was no discussion of applicable milestones.

V.	 Status of Actions (report attached)
A. 930 - The parties agreed that the status of this action will remain on hold

indefinitely because there is no current funding for the dry storage project.
B. 933 - This action was discussed under item 3C.

VI. New Action Items
A.	 A new action was established to discuss options regarding the Part B permit

application. Fen Simmons will coordinate the discussions on the Part B.



VII. Next Project Managers Meeting
A.	 The next meeting was scheduled for October 30, 2003.
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Environmental Request Information System
Status Task Report

Group by Facility
Filtered on: Status = Open; Category= PMM; Project = WMP

Waste Encapsulation Storage Facility
Task fD: 930	 Task Lead: Simmons, Fen 	 Develop concurrence on the SEPA checklist

Waste Management ProjectfWaste Encapsulation Storage Facility	 POC: Simmons, Fen

Category:	 PMM
Open Date: 7/24/2003

Due Date:

Closed

Description Develop poncurrence`on the SEPA checklist.

Date	 Status	 -

10/2/2003	 This action will remain on hold indefinitely because there is no current funding for the dry storage projecL
8/28/2003	 Paul Dunigan has indicated a SEPA checklist is not required for a Supplemental Analysis. A scoping

meeting will be scheduled and Ecology will be invited to attend the scoping meeting which will include the
cultural resources and ecological resources review.

7/242003 Action opened

Task ID: 933	 Task Lead: Simmons, Fen	 Provide updates on the M-092-01 milestone.

Waste Management Project/Waste Encapsulation Storage Facility	 POC: Simmons, Fen

Category:	 PMM
Open Date: 8282003

Due Date:
Closed

Description Provide updates on the M-092-01 milestone.

Date	 Status

10/2/2003	 Any information that allows expediting the schedule will be provided to Ecology before the January 2004
8/282003	 Action opened.

Task ID: 973	 Task Lead: Simmons, Fen	 Coordinate discussions on Part B permit application options.

Waste Management Project/Waste Encapsulation Storage Facility 	 POC: Simmons, Fen

Category. PMM
Open Dater 102/2003

Due Date:
Closed

Description Coordinate discussions on Part B permit application options.

Date .	 Status

10/2/2003	 Task opened.
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